

TECHNICAL EDUCATION QUALITY IMPROVEMENT PROGRAMME (PHASE - III)
Equity Action Plan Jan 2020 to Sept 2020

Name of Institute: Institute of Technology, Gopeshwar

Part A: For soft activities

Sl. No.	Activity	Action to be taken	Coordinator from the institute	Executing agency	Date & duration	Frequency	Whether continuing from last action plan or new activity	Indicator to measure outcome (should be quantifiable)	Estimated Expenditure
1.	To identify students who will require more academic support	Diagnostic Test at the beginning of each semester in order to identify the types of assistance required. Remedial courses for all students. These Courses are to bring all the students to required level of proficiency in subject courses	Head of Departments	Project Institute	Feb-March 2020 /Aug-Sep 2020	Continuous	continuing from last action plan	Better transition rates for first and second year students	2 Lakh
2.	Hold innovation and Knowledge Sharing	Invited talk of local entrepreneurs, Student innovation club, Entrepreneurship	Mr. Abhishek Chauhan	Project Institute and invited Speaker	Feb-April 2020	Yearly	continuing from last action plan	Number of thematic workshops organized	12 Lakh

	Workshops yearly to improve knowledge sharing	workshop for pre final and final year SC/ST Students, Technical fest and Technical events							
3.	Sharing information and knowledge about engineering courses and institutions	organise camps at the nearby villages to share information and knowledge about engineering education by third year students	Mr. Sandeep Kandwal	Project Institute	March-May 2020	Yearly	continuing from last action plan	Increased number of students from the rural areas. Benefited for villagers	1 Lakh
4.	Give under-qualified teacher priority in opportunities to upgrade their domain knowledge	Participation in seminar, conference and paper presentation, Interaction with industry to upgrade knowledge in real environment, Participation in Professional Development Program for faculty	Mr. Vishwanath Bijalwan	Project Institute	When Require	Continuous	continuing from last action plan	Number of faculty participated in research/ conference and papers presented/ publication	5 Lakh
5.	Special efforts for training/ internship/ placement of weak students	Industrial visit, Organize annual meet of various industry, Organize pre-placement programs for students to	Mr. Dinesh Chauhan	Project Institute	Jan-March/Aug-Sep 2020	Continuous	continuing from last action plan	Number of students with placements	12 Lakh

		improve employability. Organizing mock interviews, GD's and resume writings industries,							
--	--	---	--	--	--	--	--	--	--

Part B: For Minor Civil works

Sl. No.	Activity	Coordinator from the institute	Executing agency	Date & duration	Indicator to measure outcome	Estimated Expenditure
1.	Toilet construction	Sandeep Kandwal	Project Institute	Feb-July 2020	-	50000
2.						

Note:

- a. For suggestive activity please refer column 1 of table of details of Equity Action plan in section 8 of Project Implementation Plan(PIP)
- b. If the activities are being carried out by the outside agency, mention name of the agency
- c. Same activity if repeated should be mentioned in a new row
- d. While specifying the indicator please refer column 5 “monitoring Indicators” table of details of Equity Action plan in section 8 of Project Implementation Plan(PIP)